

Maha E-Seva Kendra

04 — Implementation Phases & Execution Plan

Purpose: this document controls the order in which Antigravity should build the website. Each phase has a clear scope, dependencies, deliverables, acceptance criteria and stop conditions so implementation does not drift beyond the approved PRD, Design/UX and Technical Architecture.

Execution rule: complete one phase, verify its exit criteria, then move to the next. Do not jump ahead and create disconnected features.

1. How to Use This Document

The project is intentionally divided into controlled phases. Antigravity should treat each phase as a mini-release. A phase is not complete because code exists; it is complete only when the acceptance criteria are satisfied and the application remains runnable.

- 1 Read Documents 01, 02 and 03 before starting implementation.
- 2 Implement only the current phase.
- 3 Run the application after every significant change.
- 4 Check responsive behavior before moving on.
- 5 Do not invent missing business information.
- 6 Do not introduce a new library unless there is a clear technical reason.
- 7 At the end of each phase, perform the phase checklist.
- 8 Only then continue to the next phase.

2. Master Phase Map

Phase	Name	Primary outcome
0	Project Setup & Guardrails	Clean repository and implementation baseline
1	Design System Foundation	Visual language implemented as reusable tokens/primitives
2	Application Shell & Navigation	Header, footer, routes and responsive shell
3	Homepage	Complete high-conversion home experience
4	Service Engine	All 32 services powered by one reusable system
5	Service Detail Experience	Documents, pricing, process and CTAs
6	Schemes Platform	Current schemes discovery and detail pages
7	Blog & Content Platform	SEO-focused articles and content templates
8	Contact, Location & Trust	Lead/contact, WhatsApp, map/location and trust signals
9	SEO & Local SEO	Technical + on-page + structured-data implementation
10	Performance, Accessibility & QA	Production-quality optimization and testing
11	Content Verification & Launch	Owner verification, deployment and launch
12	Post-Launch Foundation	Measurement and safe iteration

The phases are intentionally sequential. Some implementation work can be prepared internally, but the visible product should not skip validation checkpoints.

3. Phase 0 — Project Setup & Guardrails

Goal: create a clean technical foundation before visual implementation begins.

Build

- Initialize React + TypeScript + Vite project.
- Configure formatting/linting and a consistent development workflow.
- Create the folder structure defined in Technical Architecture.
- Configure routing.
- Create environment-variable conventions.
- Configure Git repository and production/preview deployment.

- Create a basic error boundary/fallback strategy.
- Document the commands to install, run, build and preview the project.

Do NOT build

- Do not start with the full homepage.
- Do not create 32 individual page files.
- Do not install large UI libraries without justification.
- Do not add real business content into scattered components.

Exit criteria

- Project starts locally without errors.
- Production build succeeds.
- Base route renders.
- Repository structure matches the architecture document.
- Environment variables are separated from source code.
- Preview deployment can be generated.

Commit checkpoint: **phase-0-foundation**.

4. Phase 1 — Design System Foundation

Goal: convert Document 02 into actual reusable visual primitives.

Implement

- Approved warm orange/brown visual palette.
- Typography hierarchy and font loading.
- Spacing scale.
- Container widths.
- Border radii.
- Shadows/elevation.
- Buttons: primary, secondary, text/icon.
- Cards.
- Badges/status labels.
- Form fields.
- Section headings.
- Icon button.
- Accordion.
- Loading/skeleton primitives.
- Focus states and reduced-motion rules.

Animation rules

- Create a small reusable motion vocabulary.
- Use transform/opacity for most motion.
- Define hover, focus, reveal and accordion timings.

- Respect prefers-reduced-motion.
- Do not add decorative animation everywhere.

Exit criteria

- Every primitive can be reused without custom one-off styling.
- Desktop and mobile states are defined.
- Keyboard focus is visible.
- Colours have sufficient contrast.
- Reduced-motion mode removes non-essential motion.
- No page contains arbitrary spacing values when a token should be used.

Commit checkpoint: **phase-1-design-system**.

5. Phase 2 — Application Shell & Navigation

Goal: establish the permanent site structure used by every page.

Implement

- Announcement/top information bar if approved.
- Responsive header.
- Desktop navigation.
- Mobile navigation/drawer.
- Global page container.
- Footer.
- Floating WhatsApp CTA.
- Global call/directions actions.
- Route transition behavior if used.
- 404 page shell.

Navigation targets

Navigation item	Route
Home	/
Services	/services
Schemes	/schemes
Blog	/blog
About	/about
FAQ	/faq
Contact	/contact

Exit criteria

- Every primary route resolves.
- Navigation works on mobile and desktop.
- Header remains usable without JavaScript-dependent animation.
- Footer contains business/contact navigation.

- WhatsApp CTA does not cover important mobile UI.

Commit checkpoint: **phase-2-shell**.

6. Phase 3 — Homepage

Goal: create the primary customer journey from search/visit → service discovery → contact/action.

Recommended section order

- 1 Hero with clear value proposition and location context.
- 2 Primary service discovery/search CTA.
- 3 Popular services.
- 4 All-services preview.
- 5 Current schemes preview.
- 6 Why choose this centre.
- 7 Low/transparent pricing highlights.
- 8 Reviews/social proof.
- 9 Blog/knowledge preview.
- 10 Location and directions.
- 11 FAQ preview.
- 12 Final contact/WhatsApp CTA.

Interactions

- Service cards have subtle hover/tap feedback.
- Search/filter actions feel immediate.
- Sections reveal progressively without delaying content.
- CTA buttons have clear active/focus states.
- Pricing information is easy to scan.
- Location section does not load a heavy map automatically.

Exit criteria

- Homepage is fully responsive.
- Hero immediately explains what the centre does.
- Visitors can reach any major intent in $\leq 2-3$ interactions.
- Core content remains visible if JavaScript animation fails.
- No section creates excessive layout shift.
- Homepage uses real business data where available.

Commit checkpoint: **phase-3-homepage**.

7. Phase 4 — Service Engine

Goal: create one data-driven engine capable of displaying all 32 services.

First create the data contract, then populate the services. Do not build visual variations service-by-service.

Service categories

- Identity
- Certificates
- Health & Welfare
- Travel & Transport
- Employment
- Business & Registration
- Banking
- Insurance
- Photography & Printing
- Government Forms / Applications
- Other Services

Populate the 32 supplied services

Range	Required work
1–10	Create records, slugs, categories, price labels and initial descriptions.
11–20	Create records and certificate/business details.
21–32	Create records; explicitly mark unconfirmed pricing where needed.

Known pricing rule

Services 28–32 currently do not have confirmed centre pricing in the supplied business data. Do not invent values. Display a contact-for-pricing state until the owner confirms them. Passport must keep the centre charge and government fee visually separate.

Build

- Service type/model.
- ServiceGrid.
- ServiceCard.
- Category filters.
- Search.
- Popular/featured labels.
- Price display.
- Service links.
- Empty state.
- Service count.

Exit criteria

- Exactly 32 service records exist.
- All 32 appear in /services.
- Every card links to its own slug.
- No service has duplicated component markup.
- Search/filter works on mobile.
- Prices shown match the verified source data.
- Missing pricing is never fabricated.

Commit checkpoint: **phase-4-service-engine**.

8. Phase 5 — Service Detail Experience

Goal: turn each service into a useful answer page that can rank in search and convert visitors into enquiries.

Template structure

- 1 Breadcrumb.
- 2 Service title and short description.
- 3 Price / government fee breakdown.
- 4 Who needs this service.
- 5 Required documents.
- 6 Eligibility where applicable.
- 7 Step-by-step process.
- 8 Processing/time information where verified.
- 9 Important notes/disclaimers.
- 10 Service-specific FAQs.
- 11 Related services.
- 12 Call + WhatsApp + visit CTA.

Document UX

- Clearly distinguish required vs optional documents.
- Allow long lists to remain readable on mobile.
- Do not claim a document is mandatory unless verified.
- Include a note that requirements can change where appropriate.

Exit criteria

- All 32 routes use the same template.
- Each page has unique title/description content.
- Each page is internally linked.
- Mobile reading experience is excellent.
- CTA actions work.
- Pricing is clearly labelled as centre fee and/or government fee.

Commit checkpoint: **phase-5-service-details**.

9. Phase 6 — Schemes Platform

Goal: support frequently changing government schemes without changing the design architecture.

Implement

- Scheme data model.
- Scheme listing page.
- Featured/current scheme cards.
- Scheme detail template.

- Status labels such as Open / Upcoming / Closed only when verified.
- Last updated date.
- Eligibility.
- Benefits.
- Required documents.
- Application process.
- Official source link where available.
- Related services.

Freshness rules

- Never display stale information as currently active.
- Every scheme should have a last-updated/verified field.
- Closed schemes should be clearly labelled.
- Do not invent deadlines.
- Link to official sources when practical.

Exit criteria

- New scheme can be added by changing data/content rather than creating a new component.
- Current schemes are visually distinguishable.
- Stale/closed status is not misleading.
- Scheme pages have SEO metadata.

Commit checkpoint: **phase-6-schemes**.

10. Phase 7 — Blog & Content Platform

Goal: build a long-term organic search engine for the business.

Implement

- Blog index.
- Category filtering.
- Article cards.
- Article detail template.
- Author/date/update information.
- Reading time.
- Related services.
- Related articles.
- Share/copy-link actions if desired.
- Article structured data.
- Canonical metadata.
- Open Graph metadata.

Initial content strategy

- How-to guides for high-intent services.

- Document checklists.
- Maharashtra certificate explainers.
- Passport/PAN/Aadhaar guidance.
- Government scheme explainers.
- Banking/insurance service explainers.
- Nerul/Navi Mumbai local informational content.
- Common customer questions.

Important editorial rule: the website should educate and guide. It must not present the centre as a government authority or imply that the centre itself issues government certificates.

Exit criteria

- At least one article can be added without changing the article component.
- Articles have unique URLs.
- Internal links point to relevant services.
- Blog pages are crawlable.
- Article content is readable and fast.

Commit checkpoint: **phase-7-blog**.

11. Phase 8 — Contact, Location & Trust

Goal: make it extremely easy for a visitor to contact or physically reach the centre.

Implement

- Contact page.
- Contact form.
- Phone CTA.
- WhatsApp CTA.
- Directions CTA.
- Address.
- Business hours after owner verification.
- Location section.
- Trust/review section.
- Optional photo gallery.
- Simple service enquiry context in contact form.

Current supplied business details

Shop No-15, Janta Market Bridge, Nerul East, Sector 3, Nerul, Navi Mumbai, Maharashtra 400706. Supplied phone numbers: 099877 72424 and 8850 77 24 24. These must be owner-verified before launch.

Form fields

- Name.
- Phone.
- Service interested in.

- Message.
- Optional preferred contact method.

Do not request Aadhaar number, PAN number, passwords, OTPs, bank credentials or uploaded identity documents through the basic contact form.

Exit criteria

- Every phone CTA works on mobile.
- WhatsApp opens with useful context.
- Directions opens the intended map/directions destination.
- Form validates correctly.
- Success and failure states exist.
- Privacy/data-minimization approach is clear.

Commit checkpoint: **phase-8-contact-trust**.

12. Phase 9 — SEO & Local SEO

Goal: make every important page technically understandable to search engines and useful to local searchers.

Technical SEO

- Unique title tags.
- Unique meta descriptions.
- Canonical URLs.
- Robots configuration.
- XML sitemap.
- Open Graph metadata.
- Breadcrumbs.
- Structured data.
- Clean URL slugs.
- 404 behavior.
- Internal linking.

Local SEO

- Consistent business name/address/phone.
- Natural Nerul/Navi Mumbai references.
- Service pages targeting genuine local intent.
- Contact/location page.
- Directions CTA.
- Business structured data based only on verified facts.
- Link between blog guides and service pages.

Exit criteria

- Every indexable route has correct metadata.
- Sitemap contains the intended public pages.

- No accidental noindex on important pages.
- No duplicate canonical URLs.
- Structured data validates without fabricated facts.
- Internal links provide clear navigation between related content.

Commit checkpoint: **phase-9-seo**.

13. Phase 10 — Performance, Accessibility & QA

Goal: convert a working website into a production-quality website.

Performance checklist

- Production build analysis.
- Remove unused dependencies.
- Compress/resize images.
- Use modern image formats.
- Lazy-load below-the-fold media.
- Do not load a map until necessary.
- Check font loading.
- Check bundle size.
- Check layout shift.
- Check mobile throttled network.
- Check interaction responsiveness.

Target metrics

Metric	Target
LCP	≤ 2.5s
INP	≤ 200ms
CLS	≤ 0.1
Accessibility	Strong production score; no critical violations
SEO	Strong production score; all critical routes indexed correctly

Accessibility checklist

- Keyboard navigation.
- Visible focus.
- Semantic headings.
- Form labels.
- Alt text.
- Reduced motion.
- Contrast.
- Touch target sizing.
- Screen-reader sensible labels.

Exit criteria

- No critical accessibility issues.
- No major console errors.
- No broken internal links.
- Mobile and desktop layouts pass QA.
- Production build is stable.
- Core Web Vitals are within target where measured.

Commit checkpoint: **phase-10-quality**.

14. Phase 11 — Content Verification & Launch

Goal: verify real-world business information before exposing the site publicly.

Owner verification checklist

- Business name.
- Address.
- Phone numbers.
- WhatsApp number.
- Opening hours.
- All 32 service names.
- All service prices.
- Government-fee labels.
- Required documents.
- Processing information.
- Scheme information.
- Official source links.
- Photos.
- Social links.
- Contact form destination.

Launch checklist

- 1 Run production build.
- 2 Deploy to preview.
- 3 Perform full content review.
- 4 Test every service URL.
- 5 Test every CTA.
- 6 Test form.
- 7 Test WhatsApp.
- 8 Test directions.
- 9 Check metadata and sitemap.
- 10 Check mobile experience.
- 11 Verify analytics if enabled.

12 Connect production domain.

13 Run final smoke test.

14 Publish.

Launch rule: if a business fact is uncertain, do not guess. Mark it for owner verification or remove it from public display.

15. Phase 12 — Post-Launch Foundation

Goal: improve the website based on real user behavior without destabilizing the core experience.

- Review service-page traffic.
- Review WhatsApp/call/directions clicks.
- Identify high-impression/low-click search pages.
- Add useful blog content based on real questions.
- Update schemes when verified.
- Review outdated pricing/content.
- Fix search/indexing issues.
- Monitor performance.
- Review broken links.
- Only then consider larger features.

Do not immediately add dashboards, accounts, booking systems, payment gateways or complex CMS infrastructure unless the business has a real operational requirement. The launch product should remain fast and simple.

16. Dependency Map

Depends on	Must exist before
Phase 0	Everything
Phase 1	Pages/components
Phase 2	Homepage and all global pages
Phase 3	Homepage sections using service/scheme/blog data
Phase 4	Phase 5 service details
Phase 5	Service SEO/internal links
Phase 6	Scheme preview on homepage
Phase 7	Blog preview and SEO
Phase 8	Final conversion flows
Phase 9	Production SEO
Phase 10	Launch
Phase 11	Public launch

17. Phase Gate Rules

Antigravity must stop and resolve the current phase before proceeding when any of these occur:

- Production build is failing.
- A core route is broken.
- A component is being duplicated instead of reused.

- Business information is being invented.
- Design tokens are being bypassed repeatedly.
- New dependencies are being added without justification.
- Mobile layout is significantly broken.
- SEO metadata is missing from an indexable page.
- An animation causes usability or performance problems.
- Content architecture needs to change.

If architecture needs to change, update the relevant technical document before continuing. Do not silently redesign the architecture in code.

18. Final End-to-End Acceptance Test

A fresh user should be able to complete the following journey without confusion:

- 1 Land on the homepage.
- 2 Understand that this is a real Maha E-Seva Kendra in Nerul.
- 3 Find a needed service.
- 4 Open the service.
- 5 See price information.
- 6 See required documents.
- 7 Understand the process.
- 8 Ask a question through WhatsApp or call.
- 9 Find the centre location.
- 10 Read a useful scheme or blog article.
- 11 Return to another relevant service.

The website should feel like a polished local digital service centre—not a generic template, government portal imitation, or AI-generated landing page.

19. Master Definition of Done

- All 32 services are live through reusable templates.
- Service pricing is accurate or explicitly marked as unconfirmed.
- Documents are verified before publication.
- Current schemes can be updated without UI changes.
- Blog can scale to many articles.
- Homepage communicates value within seconds.
- Contact, phone, WhatsApp and directions are functional.
- Local SEO foundation is complete.
- Technical SEO is complete.
- Performance is optimized.
- Accessibility is checked.
- All major routes are responsive.
- Production build is clean.

- Owner has verified business facts.
- Final deployment is reversible and documented.

20. Antigravity Master Instruction

Build in order. Do not improvise the product scope.

Use PRD #1 for product requirements, Design & UX #2 for visual/interaction rules, Technical Architecture #3 for engineering structure, and this document #4 for execution order. At every phase, prefer reusable data-driven systems over duplicated pages. When information is missing, flag it rather than inventing it. When a new idea appears, place it in a future backlog unless it is required to satisfy the current phase. Every phase must end with a working, testable application.

Final implementation philosophy

First make it correct → then reusable → then beautiful → then fast → then measurable. The visual polish should never come at the cost of truthful business information, accessibility, SEO or performance.